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 BOSNIA AND HERZEGOVINA  
       MINE ACTION STRATEGY 
      (2009-2019) 
 
 
Document is adopted by the State Ministry Council during its 45 session, held  on  
24 April 2008 in Sarajevo.  
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Twelve years after the end of the  conflict in Bosnia and Herzegovina the country still 
faces the problem of a high level of mine contamination. Despite the efforts made and 
significant improvements in mine action management, mines still represent one of the 
main obstacles for the safety of citizens and economic and social development of BiH. 
Although a great deal of work has been invested in the process of identification and 
clearance of mine contaminated areas, they still can be found almost all over the      
country. Identifying locations of mines is very complicated, since most of them are not 
correctly documented or the records are lost . An additional specificity of the problem in 
BiH which makes its resolution even more difficult is the fact that minefields most often 
have unknown patterns, with individually placed mines or mine groups in low density         
concentrations and broader areas.  
Beside the abovementioned impediment, mine action is generally additionally      
complicated by insufficiently developed technology for field operations, which makes the 
whole process slow and expensive. This is particularly so in the survey process, which is 
itself the greatest need in BiH.  
Mine action  in Bosnia and Herzegovina began in 1996, with the establishment of  United 
Nations Mine Action Centre –UNMAC. The Centre was formed in order to build a local 
management  structure and operational mine action capacity. All available minefield        
records were gathered through SFOR (18 600) and a central database was established as 
a basic tool for further planning and reporting. Demining operational activities in the field 
were intensively conducted through UN and World Bank programs, and with the          
engagement of certain foreign NGOs and commercial   organizations.    
The highest number of victims was registered in 1996, averaging almost 50 a month. 
Mine action was described as a precondition for the reconstruction and development of 
natural and economic capacities and return of refugees and displaced persons.   
In July 1998, national structures took over the responsibility for demining activities, 
but with continued financial, expertise and technical assistance from international            
community. Entity Mine Action Centres were established—RSMAC and FMAC and a      
Coordination Centre (BHMAC).  Humanitarian demining continued to be implemented 
mainly by foreign agencies, but there was also building of local capacities. The main              
responsibility and authority was with the Council of Ministers and Entity Governments, 
which through their bodies—Demining Commission and Mine Action Centre – ensured 
planning, coordination, recording and improvement of mine action quality assurance.  
The adoption of the Law on Demining in 2002, established a central structure,                 
BHMAC at the state level, immediately under the Ministry of Civil Affairs. In the same 
year the first Mine Action Strategy was made for the period 2002-2009, which             
significantly improved the functionality of the structure, along with quality assurance, 
cost-efficiency and effectiveness of the overall process. 
At the end of 2004, an evaluation of the program concluded that the Vision of the 
first Strategy was too optimistic and unrealistic and that the size and complexity of the    
problem greatly exceeded available funding, technology and general support to program 
implementation.  
The adoption of  a revised Mine Action Strategy for period  2005-2009 introduced a 
more realistic approach with a vision of ''a country free of mine impact by 2009”.  The  
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operational  strategy sought the removal of mines from entire first category of 
priority  and permanent marking of the second and third category locations.   
The Revised Strategy in BiH, based on systematic survey results and      
Landmine Impact Survey (LIS) directed activities more efficiently and enabled 
better  exploitation of limited funding and greater efforts were made in mine risk 
education and mine victim assistance. According to the statistics, the incident 
rate dropped to less then 3 victims per month in period  2003 - 2006.  
 Notable also is a significant increase of local authority participation in 
demining  funding and a gradual reduction of donor funds.  
The International community initiated a gradual transition for responsibility 
of resource mobilization to local authorities and sources. This is an ongoing and 
continually increasing process, although funding of mine action in BiH still 
greatly depends on support of traditional friendly Governments of donor     
countries and NGOs that support and implement mine action in BiH. 
Previous experience indicates a big discrepancy between realistic needs for 
mine action in BiH and possibilities of the country and its supporters.            
The current opportunity for Bosnia and Herzegovina is to overcome the mine 
threat by implementation of initiatives and  solutions contained in Strategy for 
2009-2019. Key to this opportunity is the support of local authorities and key 
partners from governmental and NGO sectors of donor countries, as well as a 
relevant expert international institutions and organizations.   
On December 3rd 1997, Bosnia and Herzegovina signed the Convention   
banning the production, use, stockpiling and transport of AP mines. The       
Convention also contains obligation to clear all known mined areas by March 
2009.  Accordingly, the  Council of Ministers on 28 November 2006 made a    
decision to start the evaluation process of  the existing Mine Action Strategy for 
the period  2005-2009, as well as the preparation of new strategic document for 
the period  2009-2019. This second document would provide the basis for an 
extension of the Convention deadline for total removal of mines. 
 In accordance with the evaluation of current strategic and operational goals, 
financial, operational and resources plans, as well as analysis of mine victim  
assistance and general assessment of the mine problem, it can be concluded 
that general mine impact has been significantly reduced. However, there is still  
a lot of work and time ahead in order to successfully complete the process. The 
first urgent demining phase was implemented, despite adverse circumstances 
and obstacles, especially in the lack of funding. A need was recognized to plan 
mine action according to priorities and country’s needs, as well as available 
knowledge and techniques in the following period of ten years  (2009-2019), 








Evaluation of exiting Mine Action Strategy  (2005-2009) and          
predictions for the period  September 2007-December 2008 
 
According to the results of evaluation of existing Mine Action Strategy over the period 
2005 – 2007 and assessment for 2008, it can be concluded that there has been          
significant progress in the elimination of the general mine threat.   
Demining of urban areas has been finalized, as well as of locations considered as       
priorities for the return of refugees and displaced persons, and for reconstruction of    
basic infrastructure.  
National mine action structure has been developed and operational capacities for 
mine action have been built; standards were prepared for the organization, field        
implementation, recording and quality control of operational activities.   
It should be pointed out that funds planned were not allocated for any of the years 
and available operational capacities were significantly unemployed. Due to unrealized 
funding predictions, Strategic plan, although revised, was not properly and fully         
implemented.   
 The main trends identified during realization of Strategic plan 2005-2009, are likely 
to  continue over the next period.  
A recognizable trend is that donor participation will remain moderate, while the      
increase of participation of local communities in funding of mine action is visible, but  
insufficient.  
Operational capacities are fully developed with a tendency of further improvement. 
This is essential and with adequate financial support, it should realize goals set in the 
Strategic plan.  
 
Assumptions for the Plan: 
 
Suspected area at the beginning of  2009. = 1573 km2 ; 
Total number of locations  = 13.077                                       
Risk area at the beginning of  2009 : 
I category   88 km2      number of locations= 3214  
II  category  221 km2    number of locations= 4201  
Revised suspected area of  III category :   283 km2   number of locations = 5662  





CONCEPT OF THE PLAN 
♦ FULFILLMENT OF OBLIGATIONS POSED BY THE CONVENTION 
♦ REALISTIC BASIS FOR THE CONTINUITY AND STRATEGIC PROGRESS  
OF MINE ACTION IN FOLLOWING PERIOD.  
♦ BY 2019, GRADUALLY ELIMINATE SUSPECTED AREA: 
  - IN FIRST AND SECOND CATEGORY OF PRIORITY , THROUGH 
ITS REDUCTION BY GENERAL AND TECHNICAL SURVEY AND MINE      
CLEARANCE, AND CONTINOUS PREVENTION ACTIVITIES USING URGENT 
AND PERMANENT MARKING AND MINE RISK EDUCATION.  
  - IN THIRD PRIORITY CATEGORY THROUGH  SURVEY ACTIVI-
TIES .  
   The final reduction on these locations will be done by survey in period       
2013- 2018. 
 Standard operational procedures for  survey of these locations as well as an 
operational plan will be gradually developed during the first revision of Strategy  
in 2012 . 
 
Proposed solution will represent additional challenge for further development of 
humanitarian demining profession,  as well as an opportunity for support from 
relevant expert institutions, local authorities and donors.   
 
The concept of the plan is sound, and with stable and continuous funding it can be      
realized with existing operational capacities, as well as further modernization of      
equipment and constant improvements in planning and quality control. It is realistic to 
expect more favourable initial position for  realization of the 2008 plan. A special practi-
cal contribution to the Strategy will be strategy documents of state institutions including 
BiH Armed Forces and Civil Protections.  
Sub strategies are also planned for the  special areas of mine risk education and 
mine victim assistance.  
The Strategic plan together with its annexes is based on realistic approach to     
problem solving, consideration of achieved results and needs, and complete fulfilment of 
responsibilities toward the Ottawa Convention.  
With adequate support by 2019, realization of this Strategy will see BiH as a country 





2. PRECONDITIONS IN 2008  
(strategic shift)  
During this year, Bosnia and Herzegovina Mine Action Centre made a Study on the 
general assessment of the mine problem. The study included updating of LIS and       
systematic survey, which was then integrated in a new model of overall general          
assessment. The new model of general assessment significantly improved the             
understanding of the  scope and nature of the problem. It was then used to analyze the 
situation and  develop operational and financial options.  
Results of evaluation of existing Strategy and the realization of financial, operational 
and resources plans, indicated a need to make a strategic shift in 2008 in order to create 
the environment and conditions for realization of the plan from 2009.  
Strategic shifts in 2008 would ensure an initial basis for mine action planning for the 
period of next 10 years, with stable indicators and clear goals and results which will be 
measurable and visible each year. This advancement should be reflected in the expansion 
of  the mine management structure to local communities, as well as in the stabilization of 
funding.  
Issuance of annexes and amendments of Mine Action Law will secure additional and 
continuous funding through national budgets, which hopefully will represent an additional 
stimulus to the interest and confidence of donors.  
The annexed Law will state responsibilities for  mine action at all levels of authority . 
Responsibilities on all authority levels will be carried out through co funding of the    
Strategic plan, planning, prioritization, conduct of mine risk education activities and 
measures of prohibition of movement on the locations of the third priority category within 
local communities.   
Co funding preparations for annual operational plans will be implemented by BHMAC 
in cooperation with relevant authority representatives at all levels, and in accordance 
with priorities and available resources for following year. Shortfalls should be covered 
from the budget of BiH institutions, possible by loan and new donor sources.  
In this way, financial and operational mine action plans would be timely adjusted and 
operationally prepared for the beginning of each new demining season. Annual           
operational plans will contain clear projections of planned operational activities, priorities 
and funding, which will be presented by BiH institutions, local authorities, wider public 
and donor community.  
According to Strategic plan  2009.-2019, national budgets should ensure progressive 
increased financial participation commencing  in 2009.   
The initiative of BiH authorities in increase of mine action funding is seen as an      
incentive for increased donor participation.  
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Preconditions in 2008: 
 
Adoption of annexes and amendments of BiH Mine Action Law creates       
conditions for the following: 
 
♦ Establishment of stable and continuous funding of mine action from the    
budgets  of local authorities with stimulus for continuation and improvement 
of  donor support.  
♦ Establishment of a wider structure for action at the local  community level 
and especially in the areas of planning and prioritization, co funding,       
reviewing and reporting, as well as participation in mine risk education    
activities and  movement  prohibition measures .  
♦ Improvement of the quality assurance system.  
♦ Criminalization of the destruction or removal of mine warning signs.  
♦ Improvement of status for the employees in humanitarian  demining            
operations.  
  Mine Risk Reduction 
♦ By the end of 2008, establish standard operational procedures for the       
prohibition of movement into or in locations of the third  category of         
priority . 
♦ By the end of 2008, in cooperation with local authorities, adjust and define   
locations of the third category of priority , which will be treated with   
movement prohibition measures and later with survey activities. 
♦ By the end of 2008, increase, train and equip  BHMAC survey and inspection 
capacities in scope of 10%, according to the Strategic plan requirements.   
♦ By the end of 2008, develop a Study on condition and functionality of found 
mines and quality of available minefield records.  
♦ From 2009 establish local structures for mine action cooperation with 
BHMAC in entities, all municipalities in BiH and Cantons in  the Federation 
and Brčko District.   
♦ By the end of 2008 develop strategies and operational plans of the Armed 
Forces and Civil Protection teams in accordance with the state Strategic 
plan.   
♦ By the end of 2008 ensure funds and start implementation of an improved   
Informational system networking project within  BHMAC and its              
organizational units .  
Funding 
♦ Annual operational plans, as of budget year 2009, should create conditions 
for stable and continuous allocation of funds for mine action from all     
available sources, in accordance with strategic plan .  
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♦ By  the end of 2008, establish national capacities for the process of             
organization, procedure and evaluation for mine action tenders procedures.   
♦ By the end of 2008, establish capacities for adequate donor relations.   
 
Mine risk education 
♦ Until the end of 2008, undertake full integration of mine risk education in school 
curriculum and start with its continuous implementation in educational process.    
♦ Until the end of 2008, develop  sub strategy and action plans in accordance with 
Strategic plan.   
Mine Victim Assistance 
♦ By the end of 2008, establish system for proper exchange of information,    
forming of working groups, and periodical organization of workshops and     
seminars in order to improve efficiency of all responsible organizations involved 
in mine victim assistance activities.   
♦ By the end of 2008, establish information system, available to all stakeholders 
engaged in the field of mine victim assistance .  
♦ By the end of 2008, develop Mine Victim Assistance Sub strategy and Action Plan 




BOSNIA  AND HERZEGOVINA FREE OF MINES BY  2019. 
 
 MISSION 
Ensure conditions for a continuous and efficient mine action     
program aimed to establish a safe environment for normal and 
prosperous living  for all citizens in BiH, and with mine victims 










STRATEGIC AND OPERATIONAL GOALS: 
Mine risk elimination 
STRATEGIC GOAL 1. - Ensure the conditions for continuous and        
efficient mine action operations, in accordance with country’s needs, 
required material, financial and human resources  and high level of 
quality assurance.  
Operational goal 1.1 By the end of 2018, completely eliminate suspected area 
of the first and second category of priority, reducing it through general and 
technical survey and mine clearance.  
Operational goal 1.2 In the process of the first Strategy revision in 2012, 
develop standard operational procedures for survey activities of the third 
category of priority, as well as Operational Plan for the period 2013-2019. 
Operational goal 1.3 By the end of 2018, completely eliminate third category 
of priority suspected area using prohibition measures and survey activities.  
Operational goal 1.4 By the end of  2012 and in order to prepare the first 
revision of Mine Action Strategy, BHMAC will finalize general survey activities, in 
accordance with priorities set in general assessment report made in 2007.   
Operational goal 1.5 Organize and continously stimulate engagement of 
external associates (informers) in the general survey process. 
Operational goal 1.6 Based on experience, continuously improve Standards for 
mines and ERW disposal and Standard operational procedures in accordance 
with international mine action standards (IMAS). 
Operational goal 1.7 Permanently train the staff and adjust internal 
procedures in order to meet ISO standards.  
Operational goal 1.8 By the end of 2009, implement the Informational System 
Networking Project for BHMAC organizational units.   
Operational goal 1.9 By the end of 2009, develop a new generation  
information system that will implement GIS and data access through Web 
application. 
Operational goal 1.10 Implementation of  strategy and operational plans of 
Armed Forces demining capacities and Civil Protections as part of the state 
Strategic Plan.  
Operational goal 1.11 By the end of 2009, renew BHMAC survey and quality 
control capacities in order to enable the conduct of BHMAC operational activities 





STRATEGIC GOAL 2.- Ensure conditions for stable and continuous 
funding of the Strategy  
Operational goal 2.1 Through preparation and issuance of Annual Operational 
Plans, enable stable and continuous resource mobilization for mine action at all 
government levels .  
Operational goal 2.2 Ensure conditions and promote regular and timely 
publishing of tenders before the beginning of demining season . 
 Operational goal 2.3 Develop and support capacities for establishment of    
efficient relations with the donors.  
 
Mine Risk Education   
STRATEGIC GOAL 3 - Significantly reduce mine threat level for the 
population by mine risk education.  
Operational goal 3.1 Ensure mine risk education as a part of integrated mine 
action projects in accordance with Strategic plan.  
Operational goal 3.2 Ensure  the conduct of  mine risk education as well as 
Urgent and Permanent marking activities in all impacted communities and    
municipalities, through general survey as well as separate projects for          
organizations dealing with this activity.  
Operational goal 3.3 Implement Sub strategy with operational  plan for mine 
risk  education.  
Operational goal 3.4 Support the efficient engagement of the education      
system structure in whole country in order to provide school children with a 
mine risk education program . 
Operational goal 3.5 Continuously improve and support efficiency of the    
activities of all organizations responsible for mine risk education program, 
through system of planning, coordination, quality control and reporting. 
Mine Victim Assistance 
STRATEGIC GOAL 4.- Create conditions for full inclusion of mine     
victims into society through a comprehensive assistance program 
providing integrated social, medical and other professional services.   
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Operational goal 4.1 Provide  support and improve efficiency of the             
coordination system for all activities of  responsible organizations involved in 
mine victim assistance through an information exchange system, establishment 
of working bodies  and periodical organization of workshops and seminars.  
Operational goal 4.2 Ensure conditions for maintenance of a stable informational 
system for mine victims, available to all stakeholders in the field of mine victim 
assistance.   
Operational goal 4.3 Realization of operational plan and Mine victim assistance 
sub strategy, which is a fundamental element of this Strategic plan.  
Operational goal 4.4 Support and realization of Sub strategy and operational 
plans for mine victim assistance presenting a fundamental part of this Strategy.   
Operational goal 4.5 Harmonization and improvement of existing law and     
regulations referring to mine victim assistance.  
                          
                          
Technical development and research  
 
STRATEGIC GOAL 5.- Continuously develop partner cooperation on 
multilateral and bilateral levels with all relevant subjects  in order to 
create conditions for development of new technologies and more   
efficient mine action.  
Operational goal  5.1 Establish technical cooperation with relevant national and 
foreign institutions in order to improve mine action.    
Operational goal  5.2 Continuously organize professional training for the staff 
according to the development of mine action in Bosnia and Herzegovina and new 
technological achievements in the world.  
Operational goal  5.3 Encourage cooperation between BHMAC, Armed Forces 
and Civil Protections  with other organizations and countries with mine problem, in 
order to promote knowledge and experience from BiH.  
Operational goal  5.4 Actively engage local and foreign experts for the            
realization of projects on research and development of mine action in BiH.  
Mine Action Advocacy and Communication 
STRATEGIC GOAL 6. Support and continuously improve                
communication with the public on mine action and advocate        
principles of Convention.  
Operational goal 6.1 Bosnia and Herzegovina shall occasionally organize expert 
symposiums referring to improvement and promotion of mine action.  
Operational goal 6.2 By March 2009, develop a Public Communication sub   







Revision of BiH Mine action Strategy 2009-2019  
 
 
STRATEGIC GOAL 7.- Periodically revise BiH Mine Action Strategy to 
provide an update of general assessments, operational plans,         
resource mobilization along with strategic and operational goals 
aimed to improve overall efficiency.  
Operational goal 7.1 First Strategy revision by the end of 2012.    
Operational goal 7.2 Second  Strategy revision by the end of 2015.  
Operational goal 7.3 Third Strategy revision by the end of 2017.  
                                                    (BHMAC Exit Strategy) 
Operational goal 7.4  Additional revision in case of technological improvements  
which would significantly contribute to efficiency and cost-effectiveness of          














































































































































































































































































































































































































1. Mines-explosive devices placed at or beneath the surface  in order to be detonated due 
to presence, direct or indirect contact with person or vehicle in order to cause fatal  
casualties or material damage. 
2. ERW– explosive remnants of war– explosive devices launched or left over intentionally, 
but were not activated due to malfunction, production error or some other reason and 
represent potential danger    
3. Mine Action— set of activities aimed to reduce risk and to solve impact of mine sand 
other explosive remnants of war (humanitarian demining, mine risk education, mine  
victim assistance and mine action advocacy).   
4. Humanitarian demining - survey, mine clearance, marking, quality assurance and 
recording aimed to eliminate impact caused by mines and explosive remnants of war.  
5. Suspected area– areas identified through systematic survey as former confrontation 
zones  in which mine contamination is possible.   
6. Risk area – Identified risk locations as a result of general survey ( determined borders, 
impact and priority levels).  
7. 1st category of priority – areas with recognizable need for movement of local     
population and occasional users and locations with resources for economic development  
8. 2nd category of priority - occasionally used locations or areas bordering first priority 
category locations . 
9. 3rd category of priority -  suspected areas without known minefields and lowest     
impact level, but with possible existence of war remnants, considering they are placed 
along former confrontation lines. Rural areas without traditional or other recognizable 
needs of the local population or occasional users to access or to move in. There are no 
recourses for economic development of local community in these areas.  
10. Systematic survey - analytical research aimed to map and estimate impact level     
according to available information  
11. LIS - Landmine Impact Survey is independent report on local community impact level 
(undertaken in period 2002-2003 by Survey Action Center, James Madison and Cranfield 
University, Handicap international and BHMAC with the support of USA and Canada 
through ITF) and continuously updated by MAC survey activities. 
12. General survey  - mine action aimed to gather information in the field, determine risk 
area borders and prepare required elements for MA projects referring to certain        
suspected area location, without entering risk area. 
13. Urgent marking– mine risk education preventive measure, conducted through marking 
of mine suspected areas borders. Usually employed as part of general survey.  
14. Permanent marking - mine risk education prevention measure conducted through 
marking of the borders of mine risk area. Placement of signs is done by qualified       
organizations using more resistant material with 5 year duration. 
15. Technical survey - operational soil treatment methods used to search certain area with 
a goal to identify and mark mined area borders and determine parameters for the   
planning of subsequent operations.  
16. Mine clearance - removal of mines and unexploded ordnances from risk area and their 
destruction.  
17. Mine Victim Assistance - a comprehensive process including medical, social and    
economic component aimed  support and integrate mine victims in society . 
18. Mine Risk Education - aimed to raise mine awareness, reduce possibility of new   
casualties and indicate long term aspect of the impact through education involving    
medias or direct contact with risk targeted groups     
19. Prohibited areas -  referes to temporary system of measures  posed to divert entrance 
to the 3rd category of priority .These locations will be treated and eliminated by survey 
activities . 
 
 
